
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: SIR-002918

Address: 333 Burma Road Date Inspected: 24-Oct-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: Don Walton Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: TL3W, Sub-Assemblies (Tower), Office
Bid Item: 77, 78, 79 Lot No:

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. Kenneth W. Cason arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing 
Island in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and 
coating applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:

TL3W, (NOI Number T1322):  The installed undercoat (Interzinc 22) on tower internal surfaces from the shaft end 
to 109M Double Diaphragm (DD) was tested for Dry Film Thickness (DFT) in accordance with SSPC- PA 2.   
ABF Quality Control (QC) rejected the installation due to low out of specified range readings (less than 90 µm).  
Additional observed defects included: holidays and dry spray on coated surfaces.  The defective areas were 
marked for repair and will be reworked by ZPMC and tested prior to next scheduled check point.

TL3W, (NOI Number T1328):  In paint work shop number 1, in accordance with SSPC- PA 2, ZPMC and ABF 
QA/QC conducted and recorded DFT readings on tower internal from end shaft 109M Double Diaphragm (DD) to 
99M lower DD.  ABF QC accepted DFT readings but noted localized areas of mud cracking and incomplete 
caulking installation.  The defective areas were marked for repair and will be reworked by ZPMC and tested prior 
to next scheduled check point. 

Sub-Assemblies (Tower) 

Tower Strut Splices, (NOI # T1324):  Approximately 120 Tower Struts Splices located at the west gate blasting 
workshop area were observed by ABF and ZPMC QC for cleaning and degreasing compliance in accordance with 
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SSPC-SP1 in preparation for blasting and coating installation operations.  ABF accepted side X1 but rejected sides 
X2 which did not meet cleanliness requirements and directed ZPMC to rework and resubmit for tested prior to the 
next scheduled check point.  

Office

Attend to report writing and photo-documentation.

Note: Unless otherwise noted, all work observed on this date appeared to generally comply with applicable 
contract documents.
Summary of Conversations:

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact , who represents the Office of Structural Materials for your project. 

Inspected By: Cason,Kenneth Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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